

## Road Sealing:

Had some delays Friday so have revised schedule below.

### Schedule:

Monday	20	Balance of Sea Island Drive; 1/2 Sapelo Island Lane
Tuesday	21	Balance of Sea Island Drive
Wednesday	22	½ portion of Blythe Island Drive from end 150 - 180; start Yonges Island Drive
Thursday	23	1/2 Yonges Island Drive
Monday	27	Balance of Yonges Island Drive

*Mike*

Michael Jukofsky, General Manager  
M A J Enterprises Inc.  
374-P Spanish Wells Road  
P.O Box 21564  
Hilton Head Island, SC 29925